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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of the Department’s projects allocated this fiscal year. 
 
At its July 2005 meeting, the California Transportation Commission (Commission) adopted the FY 
2005-06 STIP/SHOPP Allocation Plan and Criteria, which limited FY 2005-06 allocations to 
projects ready to proceed to construction within six months.  As of April 27, 2006, the Commission 
allocated 302 projects, under the FY 2005-06 STIP/SHOPP Allocation Plan.  As of May 11, 2006, 
over 220 projects totaling $1.654 billion have been awarded.   
 
BACKGROUND: 
 
Of the 64 projects allocated in July 2005, 56 projects totaling $935.0 million have been awarded.  Of 
the remaining eight projects, two project allocations have been rescinded and six projects have not 
been awarded because they did not have adequate competitive bids and required the bids to be 
rejected.  One of the six has been re-advertised and is pending award.  Some of these projects will 
need to be re-scoped to allow the projects to stay within the allocated amounts.  All six received 
extension approvals at the February 2006 Commission meeting.  The extensions will allow the 
projects to be re-advertised and awarded within the new award deadline. 
 
Of the 61 projects allocated in August 2005, 54 projects have been awarded for a total of $278.1 
million.  Of the remaining seven projects, two project allocations have been rescinded and five 
projects have not been awarded because they did not have adequate competitive bids, which required 
the bids to be rejected.  All five received extension approvals at the March 2006 Commission 
meeting.   
 
Of the 49 projects allocated in September 2005, 47 have been awarded for $229.8 million.  Of the 
remaining two projects, one project allocation was rescinded and the remaining project received an 
extension approval at the April 2006 Commission meeting. 
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Of the 34 projects allocated in November 2005, 25 have been awarded for $106.66 million.  Of the 
remaining nine projects, all initial bids were rejected and time extensions were granted to enable the 
Department to re-advertise the projects.  One of those projects has been re-advertised and is pending 
good faith review.   
 
Of the 20 projects allocated in December 2005, 16 have been awarded for $11.237 million.  Two 
projects are being rescinded.  One SHOPP project and one STIP project are requesting a six-month 
time extension.  Details regarding the extension requests are contained under reference 2.8b.(1). 
 
Of the 30 projects allocated in February 2006, 19 have been awarded for $77.475 million.   Four 
projects are pending award and one project bid was rejected.  There are four projects scheduled for 
bid openings by the end of June 2006.  The remaining two projects are in the process of being 
prepared for advertisement. 
 

 
 

Month 
Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 

Rescinded

 
 

Awarded 
Projects 
X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months

No.  
Projects 
Awarded 

within 
6 months 

July 64 $  722,927 56 2 $     935,046 1 43 56 
August  61 $  251,836 54 2 $     278,102 0 41 55 
September 49 $  200,701 47 1 $     229,831 0 38 47 
November 34 $  309,215 25 0 $     106,659 2 24 25 
December 20 $    18,463 16 2 $       11,237 0 13 16 
February 30 $  228,399 19 0 $       77,475 4 19 19 
March 24 $  137,914 3 0 $         6,995 6 3 3 
April 20 $    56,748 0 0 $               0 0 0 0 
TOTAL 302 $1,926,203 220 7 $1,654,345 14 181 220 

 
Note: The following charts show the dollar value of projects not awarded July 2005 –February 2006.  Above 
dollar totals are project allotments, including G-12 and supplemental funds. 
 

• Excludes non-construction Transportation Enhancement (TE) projects, and combined 
locally- administered TE. 

• Includes financial contributions only projects. 
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July Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments 

3111 02-387304 
SHOPP 

Sha-5, Sis-5- 
58.0/67.0 

Pavement 
Rehabilitation in 
Siskiyou County  

R N $ 19,400 Prior bids rejected. 
Extension approved. 
Bid opening 6/13/06. 
July 2006 deadline.  

4460 05-446014 
 STIP 

SB-101-84.1/90.9 Freeway widening in 
Santa Maria 

R N $ 22,372 Prior bids rejected. 
Extension approved. 
Bid opening 5/16/06.  
July 2006 deadline. 

3235 07-140704 
SHOPP 

LA-5-16.8/21.0 Lighting 
rehabilitation in Los 
Angeles County 

Y N $   2,473 
 

Bids rejected. 
Extension approved. 
July 2006 deadline. 

3235 07-140604 
SHOPP 

LA-5-16.8/21.0 Lighting 
rehabilitation in Los 
Angeles County 

Y N $   2,860 Bids rejected. 
Extension approved. 
July 2006 deadline. 

0677 11-2379U4 
SHOPP 

SD-15-2.3/R6.1 Install TMS field 
elements in San 
Diego 

R Y $   7,268 Extension approved. 
Bid opening 5/11/06.  
Pending Award. 
July 2006 deadline. 

0747 11-246504 
SHOPP 

SD-75-
R20.3/R21.9 

Bridge rehabilitation 
in San Diego County 

Y N $   8,300 Bids rejected.  
Extension approved. 
July 2006 deadline. 

Greater than 6 months - Total   $ 62,673  
 
August Projects Greater Than Six Months 

 
PPNO Project EA County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments 

0119C 04-151054 
SHOPP 

Ala-580-17.0/22.0 Ramp metering and 
HOV bypass 

R N $   2,727 Single bid rejected. 
Extension approved.  
Bid opening 5/31/06.   
August 2006 deadline. 

0744D 04-294624 
SHOPP 

SM-92-R13.4 Planting mitigation Y N $   2,015 Bids rejected.  Extension 
approved. August 2006 
deadline. 

3510 06-451604 
SHOPP 

Ker-99- 
24.7/27.1 

Highway planting and 
irrigation 

Y N $   2,736 Bids rejected. 
Extension approved. 
Target re-advertise 
6/13/06. 
August 2006 deadline. 

6476 06-432004 
SHOPP 

Tul-99-51.9 Rehabilitate rest area Y N $   2,215 Bids and supplemental 
funds request rejected; 
Extension approved. 
August 2006 deadline. 

0254A 08-482304 
SHOPP 

SBd-247-75.6/83.7, 
47.0/52.0 

Rehabilitate 
pavement 

Y Y $   4,156 Extension approved. 
August 2006 deadline. 

  Greater than 6 months - Total  $ 13,849 
 
*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received.  
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September Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments 

4776 03-0A4104 
STIP 

Pla-49-3.2/7.4 Operational 
Improvements 

Y N $  5,260 Bids rejected. 
Extension approved. 
December 2006 
deadline. 

 Greater than 6 months – Total $ 5,260 
 
  
November Projects Greater Than Six Months 

 
PPNO Project EA County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments 

1411 06-431804 
SHOPP 

Fre-41-R22.5/R26.2 Highway Planting Y N $   3,247 Bids rejected.  
Extension approved. 
November 2006 
deadline. 

3321A 
3321B 
4205A 
 

06-382934 
06-321504 
06-3829U4 
SHOPP 

Kin-41 0.0/5.0, Ker 
41- 0.0/4.2 
 

New Alignment R N $   1,000 
$   9,388 
$ 14,315 

Bids rejected. 
Extension approved.  
Bid opening 5/17/06 
November 2006 
deadline. 

2163 07-183114 
SHOPP 

LA-710-9.4/18.4 Roadway 
Rehabilitation 

Y N $153,408  Bids rejected.  
Extension approved. 
November 2006 
deadline. 

2752 07-210804 
SHOPP 

LA-L5764 Equipment Training 
Facility 

Y N $   3,296 Bids rejected.  
Extension approved. 
November 2006 
deadline. 

0077E 08-474104 
SHOPP 

Riv-91-5.3/6.6 Planting and 
Irrigation 

R Y $   2,274 Bids rejected. 
Extension approved. 
Bids open Mar. 30.  
Pending good faith. 

5131 12-079304 
SHOPP 

Ora-L5804 Maintenance Station Y N $   2,972 Bids rejected.  
Extension approved. 
November 2006 
deadline. 

2769 12-0A6604 
SHOPP 

Ora-5-R23.9 Maintenance Station Y N $   3,278 Bids rejected.  
Extension approved. 
November 2006 
deadline. 

Greater than 6 months – Total $193,178        
 
 
 
 
 
*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received. 
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December Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments   

1804 05-0L1104 
STIP 

SLO-1- 
17.7/28.2 
SLO-101- 7.6/32.1 

Plan native trees and 
mulch 

Y N $    595 Bids rejected.   
Extension requested. 
 

0702C 04-246804 
SHOPP 

SM-VAR Maintenance vehicle 
pullout and access 
gates 

Y N $ 2,430 Bids rejected. 
Extension requested. 

3261 03-0E8004 
STIP 

ED-50-71.2/80.2 
(114.6/129.0) 

Tree Planting Y N $    549 To be rescinded. 

0829C 04-209914 
SHOPP 

Son-128-17.1/24.7 Replace Bridges Y N $ 5,158 Bids rejected. 
To be rescinded. 

Greater than 6 months – Total $ 8,732 
 
February Projects Greater Than Four Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments   

0179T 01-397514 
SHOPP 

01N-Men-101 
98.9/R100.8 

Realign roadway Y Y $ 71,250 Bid opening 5/9/06. 
Pending award. 

0164L 01-297704 
SHOPP 

01N-Men-20  
R33.3/R37.9 

Rehabilitate roadway Y N $ 14,020 Advertised 4/17/06 
Bid opening 
5/23/06. 

1648 03-2C84U4 
03-2C8414 
03-2C8424 
SHOPP 

03N-Sac-L5501 Facility Repair N N $   4,979 Scheduled advertise 
5/30/06. 
Bid opening 
6/27/06. 

0503M 04-0503M 
SHOPP 

04N-SCL-280 
R2.2/5.1 

Rehabilitate roadway Y Y $ 17,176 Bid opening 
5/10/06. 
Pending award. 

0096F 04-449804 
SHOPP 

04N-Ala-238 
R14.0/R16.7 

Rehabilitate roadway Y N $ 16,603 Bid opening 
6/7/06. 

7860 04-470804 
SHOPP 

04N-Ala-580 
0.0/2.7 

Construct truck 
climbing lane 

Y N $ 24,271 Bid opening 
6/14/06. 
 

0789D 04-2A5004 
SHOPP 

04N-Son-101 
19.5/21.7 

Pavement rehabilitation N N $   4,300  

1638 06-0E2604 
SHOPP 

06N-Fre-99 
20.2/27.3 

Overlay pavement Y N $   2,498 Bids opened 
4/11/06. 
Bids rejected. 

2058 06-0C8104 
SHOPP 

06S-Kin-41 
R41.2/R42.2 

Install rumble strips Y Y $      379 Bids opened 
4/18/06. 
Pending award. 

7486 10-499004 
SHOPP 

10N-SJ-26      
15.3/15.8 

Realign existing curve. Y Y $   3,039 Bid opening 
5/10/06. 
Pending award. 

 Greater than 4 months – Total $158,515 
 
 
*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received. 
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